

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date:	18.10.29	Job No.:	RD17-1027-01	ADR Yes/No:	N	ADR Date:	
Product No.:	D135-1027	Created By:	ZF	Approved By:	<i>up</i>	ECN#:	18- 834
Product Name:	Crosstubes	Checked By:					

Reason for Change:

New TC STC

Incorporate saddle locating pins into IIN. Crosstube supports now pre-assembled. Change GHW pin location on crosstubes after test fit

Documents Released:

Release of TC STC SH18-49 Issue 1 dated October 26, 2018

MDL-D135-1027 Rev. B, ICA-D135-1027 Rev. 0, IIN-D135-1027 Rev. C,

D5877 Rev. A, D135-1027-141 Rev. B, D135-1027-143 Rev. B, D135-1027-151 Rev. D, D135-1027-241 Rev. B, D135-1027-243 Rev. C, D135-1027-251 Rev. D, D135-1207-253 Rev. C

IF APPLICABLE: NCR: _____ PAR: _____ CAR: _____ CIR: _____ URF: _____

PAPERWORK UPDATE ☒ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance / Customer Support Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Airbus	N			
3	Notify Leonardo	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	Y	ML		18.10.15
7	Update Document Record (DR)	N			
8	Update Product Compatibility Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	MG		18.10.31
12	Update Product Specification Files (Bluefiles)	Y	MG		18.10.31
13	Update Approved/Preliminary Dwg PDF Files	Y	MG		18.10.31
14	Update Product Development Summary (STC applications)	Y	MG		18.10.31
15	Update Q81 021 (TC/FAA STC) and/or STC Approval List	Y	MG		18.11.01
16	Create/Update Parts / STC Database	Y	MG		18.11.01
17	Update / Verify Authorized Release Certificate Database	Y	MG		18.11.01
18	Create / Update Change Record Form / Item Card Database	Y	MG	ALL D135-127-XXX @ CHG 001	18.11.01
19	Create / Update Packaging Process Plan (PPP)	Y	MG		18.11.01
20	Red Decals required on Packaging Process Plan (PPP)?	Y	MG		18.11.01
21	Update Controlled Supplier Documents (Cpules) Database	N			18.11.01
22	Update Gray Project Binder / Electronic Project Folder	Y	MG		18.11.01
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	MG		18.11.01
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			18.11.01
25					

Description / Action:

New TC STC SH18-49 -18/-103 -201/-203
D135-1027-141/-143/-151/-153/-241/-243/-251/-253 @ CHG 001
Update BOMs and Routes for D135-1027-141/-143/-241/-243

18-11-06
No sth
K/A

ECN Verified & Complete: _____ Date: _____